

Awarded 7/01/2022
TIMELINE

Deliverable	Submitted/ Completion Date	Evidence	Responsible Parties
Conduct FY23 Kick-Off Meeting	July 22, 2022/FY 23 ROSC Kickoff	Kick-Off Meeting Agenda, Attendance Sheet, Sectors Represented, Meeting Minutes	ROSC Council, & agency team <i>Attend:</i> Mentoring agency
Send Council Roster to state ROSC website	October 1, 2022	Link to Council Website	Submit to the state website: ROSC Agency
Send Council Protocols to state ROSC website	October 1, 2022	Link to Council Website	Submit to the state website: ROSC Agency
Send Community Outreach Plan to state ROSC website	September 1, 2022	Link to Council Website	Submit to the state website: ROSC Agency Collaborators: ROSC Council, & Agency Team Mentoring Agency and Regional TA
Send Communication Plan to ROSC website	September 1, 2022	Communication Plan Final Report	Submit to the state website: ROSC Agency Collaborators: ROSC Council, & Agency Team Mentoring Agency and Regional TA
Send the Community Needs Assessment to the state website	December 1, 2022	Community Needs Assessment Final Report	Submit to the state website: ROSC Agency Collaborators: ROSC Council, & Agency Team Mentoring Agency and Regional TA
Send the Strategic Plan to the website	TBD	Strategic Plan Report	Submit to the state website: ROSC Agency Collaborators: ROSC Council, & Agency Team Mentoring Agency and Regional TA